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August 25, 1992

Chief

Ms. Karen Wolper, .
Removal Enforcement Section e——
U.S. Environmental Protection Ag \

Pegin 1L~
841 Chestnut Building J

Philadelphia, PA 16107 6
L ]
Re: Progress Report No./
Rogers Electric Sit

Period 8/16/92 - 8/22/92
REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order
for the Rogers Electric Site, Docket No. III-91-58-DC, the
following provides a progress report for activities pgrformed on
behalf of Blake Construction Co., Inc. during the period 8/16/92
through 8/22/92. Additionally, a copy of the progress report
submitted by the Defense Reutilization and Marketing Service
(DRMS) covering their activities for the same period is

attached.

X Mobilization activities were finished on Monday,
8/17/92, and preparation for surface sampling began.
The preparation activities includeq personal air
monitoring equipment calibration, itemized surficial
debris inventory, and mapping of miscellaneous surface
debris. No sampling was performed on Monday. On
Tuesday through Friday, sampling activities
progressed.

Tank bottom sludge was sampled from the underground
storage tank (UST) nearest the entrance gate (UST-01),
and residual fluid (appeared as water) was sampled
from the above-ground storage tank (AST-01) The
second UST (UST-02) was not sampled because it is
fitted with remote fill and vent pipes, and there is
No accessible manway on this tank. UST-02 will be
examined and sampled subsequent to its excavation.
All abandoned boats and motor vehicles were chin ana
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wipe sampled respectively. Miscellaneous surface
debris was wipe sampled, and the front of the lot
between the Rogers Electric office/garage, was chip
sampled. The chip samples were collected in low-lying
areas and areas likely to receive runoff from the
garage ramps and sea containers. The two roll-off
containers currently containing excavated materials
from a previous emergency response were also sampled
to determine proper disposal protocol.

Safety meetings were held prior to each work shift (AM
and PM), and all site sampling activities were carried
out in Level C protection. Additionally, all
activities conducted in sea containers were carried
out under confined space protocol.

A total of seventy (70) samples were collected during
the week as follows:

Chip Samples = 15
Liquid Samples - 3
Wipe Samples = 43
Soil Samples - 2
Air Samples - 7
2 Analytical results for personal and background air

monitoring for 8/18 and 8/19/92 indicate
non-detectable concentrations of PCBs.

It is anticipated that during the week of 8/23/92 -
8/29/92, the Defense Reutilization and Marketing
Service (DRMS) will mobilize their sampling contractor
(Spotts, Stevens, and McCoy) to begin inventory and
sampling of drums, transformers, and welder cores.
DRMS sampling activities are scheduled to be completed
by September 4, 1992 (see attached DRMS progress

report). Surface sampling of surficial debris
performed by Clean Harbors will be completed by
8/28/92.

As hard copy of additional air monitoring and chip and
wipe sampling data becomes available, segregation of
surface debris will be facilitated, and logistics for
off-site disposal of non-contaminated debris will
begin.

i Sample analyses data will not be entirely completed by
the time indicated on the Work Plan bar graph
schedule. However, those analyses and results will be
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Mr. Timothy Gardner
Projact Managen

RE. Wright Agsociatea, Ine.
125 Airponrt 6vive. Suite 3¢
Westminsten, Maryland 21157

Cear Mr. Gardner:

Re: Remedial Action
Rogers Electrie Site
Chevanrly, Maryland

In accordance with Administvative Urder of Consant iConsernt
Order), Doaket Number III-91-%2-DC. we have enclicoged Frogress
Report No. 3 covering the period August L8, 1992 10 Auzuet 22,
1992,

Fleaze contast uz should vou require furthemr 1nformation and
clarification.

Yours truly,

(Ste Mt

Bruce Noble
Envirenmental Protection Spectalist

Defense Reutilization and Marketing Service
Battle Creek, Michigan

(616) ©61-7412



PROGRESS REFORT NO. 3
REMEDIAL ACTION

ROGERS ELECTRIC SITE
CHEVERLY MARYLAND'

PERIOD: AUGUST 18, 1552 T0O AUGUST 22, 1682
This progreses report is submitted pursuvant ts the
requirements of the Adminiatrative Ordep of Conzant (Consent
Order) Docket Numbhen ITI-91-x%%-=DC. Fop eage of repenting,

activitieg are Begregated into sotivitiesg undertaken, data

Produced, eubmittala completed ard activitiece 2oheduled for the
projact.

A.  WORK COMPLETED
a) Activities Undertaken or Completed Thig Reporting Period

The follewing digscuszion Summarizes activities undertaken
during thisg reporiing periad:

* There were no remedial a0tion related activitiesg
undertakan during this reperting perioq.

b) Data Produced This Raporting Pepiod

The follewing data were Brocused during thia reporting
period:

* Ther: were was no data troduced during thie reporting
period.

c)  Submittalg Completed Thia Reporting Period

The following data was gubmitted during this reporting
period:

* There wag no data submitted during thig raporting
period.



d) Activities Scheduled For Nzwi Reporting Feriod

Actavitiea plenned for the next reporting paviod arpe
detailed as followa:

) Silmpllh& laboratery of Spotte, Steverns aad MeCoy,
Reading, PA shall he on gite 24 Aug 82 %o begin
mobliization., Lab ahsaill begin sampling cperationa on
28 Auvg 92. All sampling zhall be cempleted by 4 Sep
682.

# DRMS-SH? representative shall be on gite morning of %5
Aug 92 to over gee zampling operationa.
Respectfully aubmitted.

DEFENSE REUTILIZATICN AND MARKETING 3ERVICE

B8RUCE NOBLE

Environmental Protaction Spscialist
DEMS-SHP



